Implementation plan

OTCP

Prepared by: Filliciano Plong

Date: October 28, 2026

Version: 1.0

Readers: Filliciano Plong, developer and tester of OTCP. Status: Approved 2026-10-28. Creating GitHub issues, milestones, labels, or pull requests still requires a separate explicit go.

Contents

1. Inputs.....
2. How to read this plan.....
3. Outstanding repository chores.....
4. Milestones.....
5. Work items.....
6. Traceability.....
7. Definition of Done.....
8. Risks.....
9. GitHub issues and labels (would be created).....
10. Decisions for the owner.....
11. Open questions.....
12. Files.....

Revision history

Version	Date	Changes
1.0	October 28, 2026	Approved by Filliciano Plong. First release of the implementation plan.

Status: Approved 2026-10-28 by Filliciano Plong. Version 1.0. Creating GitHub objects still requires a separate explicit go.

1. Inputs

Plan inputs are the approved SRS 1.0, Architecture 1.0 (ADR-001..013, spikes S-01..S-05), UI 1.0, and the private docs under docs/. The repository holds foundation PR #1 (Vite 7, React 19, TypeScript, Tailwind 4, Vitest, Playwright).

Input	Version or state
docs/SRS.md	1.0 Approved (71 FRs: 66 Must, 5 Should; 18 NFRs: 16 Must, 2 Should; AC-01 to AC-21)
docs/ARCHITECTURE.md	1.0 Approved (components, ADR-001..013, spikes S-01..S-05, risks R-01..R-08)
docs/UI.md	1.0 Approved 2026-10-28 (Ink; Stack V1; List/Grid/Table on search, Lists, Collection desktop)
docs/pending_edits.md	Private decisions log; UI 1.0 folds recorded 2026-10-28
Repository	fillicianoplong/otcp — foundation PR #1 open; no product source beyond the PR stack
Definition of done	Accepted (D-01) 2026-10-28

2. How to read this plan

Items are numbered W-01 to W-77 in build order. Each item is one pull request where possible. Priority labels follow the SRS: Must = priority:high, Should = priority:medium, Could = priority:low. A spike or chore takes the priority of the highest item it unblocks.

M0 runs first: repository chores and architecture spikes S-01..S-05. M1 produces a runnable shell on GitHub Pages under /otcp/. Every Must is done by M8 (including share revoke per D-02); M9 holds the remaining Shoulds in reverse drop order; M10 is the public release.

Definition of done (D-01)

An item is done when: its checklist is ticked; its tests are in the repo and pass in CI; typecheck and lint pass; the browser bundle never embeds the Supabase service role key or other secrets (ADR-006); any UNVERIFIED item it settles has a proposed doc edit; and it merges as one PR that names Closes #N.

Done when: checklist ticked; tests, typecheck, and lint pass in CI; no service_role (or other secret) in the client bundle; any UNVERIFIED item settled has a proposed doc edit; work lands in one PR.

3. Outstanding repository chores

These unblock a clean merge of PR #1 and Pages hosting. This draft does not create issues, labels, milestones, or PRs, and does not push.

Chore	Owner	Note
Attach an M1 issue to PR #1 (Closes #N)	Filliciano after plan approval	Every PR needs an issue first.
Add .github/PULL_REQUEST_TEMPLATE.md	W-01	Require issue link, checklist, test notes.
Fix README roadmap to match this plan	W-01	Status line and doc version labels stay current.
Set Pages source to GitHub Actions	Filliciano (manual in Settings → Pages)	Required for M1 deploy; cannot be done from a PR alone.

4. Milestones

Totals: 77 items — 70 priority:high, 7 priority:medium, 0 priority:low. D-02 applied: FR-43 Must; W-65 in M8; D-09/D-10 table customize + value/condition.

Milestone	Goal	Exit criteria	Items	High	Medium
M0 Setup and spikes	Repo chores done; spikes S-01..S-05 answered before features that depend on them.	PR template and README roadmap landed; each spike has a findings note under spikes/ with pass/fail and fallback; proposed doc edits drafted for any settled UNVERIFIED claim.	W-01 to W-08 (8)	7	1
M1 Runnable shell	Vite/React app deploys to /otcp/ with Ink chrome, Stack favicon, and CI.	npm start opens Home; Actions build + Pages deploy succeed once Pages source is Actions; Stack V1 favicon ships; smoke test passes in Chromium.	W-09 to W-15 (7)	7	0
M2 Card data and search	Published card JSON + same-origin art; typed name/passcode search.	AC-01 (search latency target recorded); AC-10/AC-11 for refresh and image origin; schema validates.	W-16 to W-22 (7)	7	0
M3 Filters and views	Faceted filters;	AC-02 and AC-03; AC-19; UI screens Search /	W-23 to	8	0

Milestone	Goal	Exit criteria	Items	High	Mediu m
	List/Grid/Table (search, Lists, Collection); card detail with official icons.	Results / Detail / Lists·Table / Collection·Table.	W-30 (8)		
M4 Formats	Format catalog, banlists, Genesys, Speed Duel rules.	AC-04, AC-16, AC-17, AC-18 (rules half); Formats screens.	W-31 to W-36 (6)	6	0
M5 Auth and saved decks	Supabase auth; guest drafts; signed-in save/load/delete account.	AC-07; Account screen; guest→sign-in import prompt (QS-04).	W-37 to W-42 (6)	6	0
M6 Deck builder and export	Builder with CardFinder; live validation; YDK/YDKE/Mass Entry/text.	AC-05, AC-06; Decks + builder screens.	W-43 to W-49 (7)	7	0
M7 Lists and collection	Lists, collection, owned/missing, list share, customizable tables, purchase price, value summary, condition.	AC-20, AC-21 (minus FR-68), AC-22, AC-23; Lists / Collection screens.	W-50 to W-56, W-73 to W-76 (11)	11	0
M8 Must complete	Deck share (incl. revoke), a11y, performance, Notices, cross-browser: every Must done.	AC-08 full (create/open/revoke), AC-09, AC-12..AC-15; all Must ACs pass.	W-57 to W-65 (9)	9	0
M9 Should features	Remaining Shoulds in reverse SRS drop order (last built = first cut).	Each remaining Should's demo passes; cut items removed from scope notes before freeze.	W-66 to W-70, W-77 (6)	0	6
M10 Release	Public release notes and docs match what shipped.	Release checklist signed; README and docs versions current; no open Must bugs.	W-71 to W-72 (2)	2	0

5. Work items

Tests and acceptance for each item are in the Acceptance column. Each item becomes one GitHub issue after plan approval.

M0 Setup and spikes

ID	Title	Pri	Covers	Acceptance	Deps
W-01	PR template, README roadmap, issue hygiene	H	NFR-17	Template requires issue link + checklist; README milest	—
W-02	CI: typecheck, lint, unit, Chromium Playwr	H	NFR-14, NFR-15	CI fails on a planted failing test; passes on green mai	W-01
W-03	Spike S-01: search + facet recount latency	H	QS-01, R-01, ADR-009, ADR-012	Findings README: device, build, timings, pass/fail, cho	W-02
W-04	Spike S-02: Supabase auth on /otcp/ + CSP	H	ADR-006, R-02, R-07	Email + Google sign-in from real Pages origin; limits n	W-02
W-05	Spike S-03: Goat / HAT / Tengu banlist sna	M	ADR-004, R-03	Snapshot files + gap list; disputed cards flagged.	—
W-06	Spike S-04: npm license scan on PR #1 lock	H	NFR-18, R-04	License inventory; non-permissive packages listed for N	W-02
W-07	Spike S-05: Speed Duel Skill ids in public	H	ADR-010, R-05	Corpus result: Skill under #main confirmed or fallback	—
W-08	Record spike results; draft doc edits	H	NFR-17	Every settled UNVERIFIED has a proposed SRS/Arch edit w	W-03..W-07

M1 Runnable shell

ID	Title	Pri	Covers	Acceptance	Deps
W-09	Scaffold Vite 7 + React 19 + TS + Tailwind	H	OD-04, ADR-001	npm start serves app at base /otcp/; Node 22 pinned.	W-02
W-10	Ink tokens + Match system theme	H	NFR-13, UI-D1, UI-D3	Light/dark follow prefers-color-scheme and data-theme;	W-09
W-11	Stack V1 Mono charcoal favicon + manifest	H	UI-D6	Favicon and 192/512 icons are V1 #1A1A1A Stack.	W-09
W-12	AppShell: routes, desktop nav, phone hambu	H	UI-D4, Screen map	Nav: Search, Formats, Decks, Collection, Lists, Account	W-10
W-13	Notices page stub + license placeholder	H	NFR-18	Page lists stack licenses (filled after S-04).	W-12, W-06
W-14	Pages deploy workflow (Actions artifact)	H	OD-09, ADR-001	Workflow builds and uploads Pages artifact; Filliciano	W-09
W-15	Smoke e2e: home loads under /otcp/	H	NFR-16	Chromium: /otcp/ returns 200 shell with nav landmarks.	W-12, W-14

M2 Card data and search

ID	Title	Pri	Covers	Acceptance	Deps
W-16	SchemaCore: versioned core + Yu-Gi-Oh! ext	H	FR-46, FR-48, FR-51, AC-15	Valid fixtures pass; unknown/required-field failures fa	W-09
W-17	DataPipeline: fetch, validate, publish poi	H	FR-52, FR-53, NFR-08, AC-10, QS-03	Invalid record keeps prior pointer; success swaps atomi	W-16
W-18	Re-host card images same-origin	H	FR-54, NFR-05, AC-11	Network capture on 20 cards: no images.ygoprodeck.com.	W-17
W-19	CardCatalog loads published JSON	H	FR-09	Home shows cards after index load; empty/error states.	W-17, W-12
W-20	SearchIndex: typed name + passcode	H	FR-01, FR-02, FR-03, NFR-01, AC-01	Unique substring and passcode find the card; latency re	W-19, W-03
W-21	Price fields on detail from published snap	H	FR-44, FR-45, AC-09 (data half)	Detail shows TCGplayer / CSI / Cardmarket snapshot fiel	W-19
W-22	Store deep links open new tab	H	FR-45, ADR-008	Each store control opens third-party tab; no API scrape	W-21

M3 Filters and views

ID	Title	Pri	Covers	Acceptance	Deps
W-23	FilterEngine + facet declarations	H	FR-04, FR-56, FR-57, ADR-012	Core + game facets; include/exclude; AND/OR; Node unit	W-16, W-03
W-24	Facet UI: desktop sidebar + phone Filters	H	FR-56..59 (UI), UI screens	Live counts; chips; Clear all; See N results on phone.	W-23, W-19
W-25	List view with official icons + ban marker	H	FR-60, UI List	List row: thumbnail, YGO icons, ATK/DEF badges, format-	W-19, W-20
W-26	Grid view (≥3 cols on phone)	H	FR-60	Grid art + overlays; ≥3 columns at 360–430 CSS px.	W-25
W-27	Table view on search, Lists, and Collectio	H	FR-06, FR-07, FR-60, UI-D9	Sortable columns on search, Lists, and Collection; hidd	W-25
W-28	View preference persistence	H	FR-60, AC-19	localStorage (and later profile); defaults Grid for sea	W-26, W-27
W-29	Card detail stacked phone / two-column des	H	FR-09..11, AC-03	Same-origin art; ban matches format; labeled chips.	W-19
W-30	Official icon assets + SOURCES.md wiring	H	FR-60, ICON-01	List/detail use approved baked icons; Link marker 16 px	W-25

M4 Formats

ID	Title	Pri	Covers	Acceptance	Deps
W-31	Format catalog + Advanced / Traditional	H	FR-12, FR-13, FR-15	Select format; pool and ban status apply.	W-23
W-32	Edison curated snapshot	H	FR-20, AC-04	Post-Edison cards absent; Forbidden cannot add.	W-31, W-05
W-33	Goat / HAT / Tengu from S-03	H	FR-13, R-03	Snapshots load; gaps documented.	W-31, W-05
W-34	Genesys points + caps	H	FR-18, FR-19, FR-49, AC-17	Refuse Links; default cap 100; custom cap; over-cap fla	W-31, W-17
W-35	Speed Duel pool + Skill rules	H	FR-16, FR-17, FR-26, AC-18	Refuse non-Speed; one Skill; Main max 30.	W-31, W-07
W-36	Formats gallery screens	H	Screen map Formats	Browse formats and banlists List/Grid.	W-32..W-35

M5 Auth and saved decks

ID	Title	Pri	Covers	Acceptance	Deps
W-37	Supabase project wiring + RLS migrations	H	ADR-006, ADR-013	Tables + RLS as Architecture §6.11; anon key only in cl	W-04
W-38	AuthClient: email/password + Google	H	FR-32, OD-06	Sign-up, sign-in, sign-out on /otcp/ origin.	W-37, W-12
W-39	Guest deck drafts in browser storage	H	FR-27, FR-36	Guest builds persist locally; Save/Share require sign-i	W-12
W-40	Signed-in deck save / load	H	FR-36, FR-38, QS-04	Cross-browser load; guest import prompt once; decline s	W-38, W-39
W-41	Account deletion (hard delete live data)	H	FR-35, NFR-07, QS-06, AC-07	Cannot sign in; decks/lists/collection/shares gone imme	W-40
W-42	Profile view preference sync	H	FR-60	Signed-in preference syncs; guests stay localStorage-on	W-28, W-38

M6 Deck builder and export

ID	Title	Pri	Covers	Acceptance	Deps
W-43	DeckBuilder shell from Decks	H	FR-21, FR-22	Main/Extra/Side (+ Skill); opened from Decks only.	W-40, W-31
W-44	CardFinder shared control	H	FR-71, UI-D8	Search-add in deck, list, and collection editors.	W-20, W-43
W-45	Live deck validation	H	FR-23..26, AC-04/16/17/18	Ban and format rules refuse illegal adds.	W-43, W-34, W-35
W-46	ExportCodec: YDK / YDKE / Mass Entry / tex	H	FR-28, FR-29, FR-31, AC-06	Round-trip Speed YDK recovers Skill under #main.	W-43, W-07
W-47	Import YDK	H	FR-31	Import builds deck; invalid file refused safely.	W-46
W-48	Guest export without account	H	FR-27, AC-05	Guest exports; Save/Share gated.	W-46, W-39
W-49	Deck list screen (saved + drafts)	H	Screen map Decks	List saved decks; open builder; empty states.	W-40, W-43

M7 Lists and collection

ID	Title	Pri	Covers	Acceptance	Deps
W-50	WantListStore + Lists CRUD	H	FR-61, FR-62, FR-70	Named lists; qty; set/rarity; note; guest browser / sig	W-37, W-12
W-51	List market totals via ValueSummary	H	FR-62, FR-76	Market totals from card_prices.tcgplayer_price × qty li	W-50, W-21, W-75
W-52	Check-off adds to collection	H	FR-64	Check-off moves/adds owned printing; optional copy of w	W-50, W-53

ID	Title	Pri	Covers	Acceptance	Deps
W-53	CollectionStore + add from search/detail/d	H	FR-66, FR-67	Qty + printing; Table default on desktop; compact icon	W-37, W-29
W-54	Owned/missing in deck builder	H	FR-69, AC-21	Shows owned vs missing; add missing to a list.	W-53, W-43, W-50
W-55	List export Mass Entry + plain text	H	FR-65	Export matches reference formats.	W-50
W-56	List share create + read-only page	H	FR-65, FR-41/42 (lists)	Signed-in create; guest read-only; sign-in required to	W-50, W-38

M8 Must complete

ID	Title	Pri	Covers	Acceptance	Deps
W-57	Deck share create + read-only view	H	FR-41, FR-42, AC-08, R-08	Opaque token; read-only; Referrer-Policy; ≥128-bit entr	W-40
W-58	Accessibility pass (WCAG 2.2 AA)	H	NFR-09..11, AC-13, QS-07	Keyboard UC-01/05/06; axe clean; ban not color-only.	W-24, W-43, W-29
W-59	Performance: first load ≤2 s target	H	NFR-02, AC-12, QS-02	Measurement method + device recorded.	W-19, W-14
W-60	Cross-browser smoke	H	NFR-12, NFR-16, AC-14	UC-01 and UC-05 on Chrome, Firefox, Safari, Edge (deskt	W-43, W-24
W-61	Notices page final licenses	H	NFR-18	Matches S-04 inventory; no incompatible license left un	W-13, W-06
W-62	Security review fixes from docs/reviews	H	NFR-03..07	Checklist from security-review.md closed or deferred wi	W-37, W-57
W-63	Schema/export unit coverage gate	H	NFR-14, NFR-15	Coverage thresholds for schema + ExportCodec met.	W-16, W-46
W-64	Must AC regression pack	H	AC-01..21 Must paths	All Must acceptance criteria automated or demo-scripted	W-57..W-63, W-65
W-65	Revoke share link	H	FR-43 (Must per D-02)	After revoke, old URL fails; AC-08 full in M8.	W-57

M9 Should features

ID	Title	Pri	Covers	Acceptance	Deps
W-66	Rename saved deck	M	FR-39	Rename persists; export name unchanged unless FR-30 shi	W-49
W-67	Download file name from deck name	M	FR-30	Sanitized filename from deck name.	W-46
W-68	Collection bulk import plain text	M	FR-68	Lines import; bad lines reported.	W-53
W-69	Saved filter presets	M	FR-59	Signed-in save/reapply named presets.	W-24, W-38
W-70	Search table column prefs (covered by W-73	H	FR-08 (Must)	Same DataTable customize as Lists/Collection (REC-TABLE	W-73

M10 Release

ID	Title	Pri	Covers	Acceptance	Deps
W-71	Release notes + docs sync	H	NFR-17	Notes match shipped Must/Should set; cut Shoulds listed	W-64, W-66..W-70 (
W-72	Public release checklist	H	—	Pages on Actions; prod Supabase; no Must bugs open; tag	W-71, W-14

6. Traceability

Area	Primary FRs / NFRs	Primary UI screens	Milestone
Search + filters + views	FR-01..08, FR-56..60; NFR-01	Search, Results/Table, Lists·Table, Collection·Table, Filters	M2–M3
Detail + prices	FR-09..11, FR-44..45	Detail	M2–M3
Formats	FR-12..20, FR-49	Formats	M4
Decks + builder + export	FR-21..31, FR-71	Decks, Builder (from Decks)	M5–M6
Accounts + saved decks	FR-32..40; NFR-04, NFR-07	Account, Decks	M5
Sharing	FR-41..43; R-08	Share view	M8 (incl. revoke)
Lists + collection	FR-61..70, FR-72..77 (FR-62 = tcgplayer_price); FR-78 Should	Lists, Collection (+ customizable Table); ValueSummary	M7
Value / condition	FR-75..77 (Must), FR-78 Should	ValueSummary; item editors	M7 / M9
Data pipeline	FR-46..54; NFR-05, NFR-08	— (Actions)	M2
A11y / perf / browsers	NFR-02, NFR-09..16	Primary screens	M8

No Must FR or Must NFR is left without a work item. Shoulds map to W-66..W-70 and W-77; Musts FR-72..77 map to W-73..W-76.

7. Definition of Done

- Every merged item meets D-01.
- CI green on main (typecheck, lint, unit, Chromium smoke).
- Pages deploy from GitHub Actions; Filliciano has set Pages source to Actions.
- Client bundle contains no service_role or other secrets.
- Spike findings filed; UNVERIFIED claims verified or explicitly deferred with owner approval.
- docs/SRS.md, ARCHITECTURE.md, UI.md, and this plan's version labels match what shipped.

8. Risks

ID	Risk	Plan mitigation
R-01	Search / facet latency miss	W-03 before M3; fallbacks per ADR-009 (not a view-library swap)
R-02	Supabase free-tier caps	W-04; document limits; paid tier or cut share volume
R-03	Incomplete Goat/HAT/Tengu	W-05; cite sources; mark disputed
R-04	Bad npm license	W-06; replace package before Notices final
R-05	Skill placement variance	W-07; document YGOPRODeck rule
R-06	Upstream drift / ToS	Pipeline validation fails closed (W-17)
R-07	Pages auth / CSP	Proven in W-04 on real /otcp/
R-08	Share token leakage	W-57 entropy + hash storage + Referrer-Policy
Chore	Pages source still "Deploy from branch"	Filliciano sets Actions before W-15 is considered done
Chore	PR #1 merges without an issue	W-01 + owner creates M1 issue at approval time

9. GitHub issues and labels (would be created)

Not created by this draft. After plan approval, create the labels, milestones, and one issue per W-01..W-77 below.

Labels

Label	Use
priority:high	Must items; spikes/chores that unblock a Must
priority:medium	Should items
priority:low	Could (none in SRS 1.0)
type:feature	Product behavior
type:spike	S-01..S-05
type:chore	Repo hygiene, release checklist
type:test	CI, a11y, perf, regression packs
type:security	Auth, RLS, CSP, share tokens
type:packaging	Pages deploy, artifacts
type:docs	Notices, release notes, spike doc drafts

Milestones

M0 Setup and spikes; M1 Runnable shell; M2 Card data and search; M3 Filters and views; M4 Formats; M5 Auth and saved decks; M6 Deck builder and export; M7 Lists and collection; M8 Must complete; M9 Should features; M10 Release.

Issue body format

Why; Covers (FR/NFR/AC/UI); Work; Acceptance checklist; Notes; Done when: checklist ticked; tests, typecheck, and lint pass in CI; no service_role (or other secret) in the client bundle; any UNVERIFIED item settled has a proposed doc edit; work lands in one PR. Each issue: one priority label, one type label, one milestone. PRs say Closes #N. Also file the M1 issue that PR #1 will close.

10. Decisions for the owner

ID	Decision	Why needed	Recommended default
D-01	Definition of done	None in the docs	Accepted 2026-10-28 — as proposed above
D-02	FR-43 share revoke priority	AC-08 / OD-07 need revoke	Decided 2026-10-28 — FR-43 is Must; W-65 moved into M8; AC-08 full in M8
D-03	REC-WL-01 — Table on Lists / collection desktop?	View-mode scope	Decided 2026-10-28 — ADD Table on desktop Lists and Collection (with search); fold UI/SRS/Arch 1.0
D-09	Customizable Lists/Collection tables + purchase price	Filliciano 2026-10-28	Decided — FR-72..75; UI-D10; W-73, W-74
D-10	Value summary + condition/variants on Collection, Lists, Decks	Filliciano 2026-10-28	Decided — FR-76..77 Must, FR-78 Should; UI-D11; W-75, W-76, W-77; open REC-TABLE-01/02, REC-VALUE-01/02
D-04	REC-WL-02 — list total price field	FR-62	Decided 2026-10-28 — card_prices.tcgplayer_price (TCGplayer)

ID	Decision	Why needed	Recommended default
D-05	Milestone due dates	None given	Leave empty until plan approval
D-06	Type labels	Playbook proposes them	Accepted 2026-10-28 — keep the ten labels above
D-07	When to freeze “no more Must scope”	Release hygiene	End of M8 before M9 Should cuts
D-08	UI-P1 Link marker size	Deferred polish	Keep 16 CSS px through M8; optional polish issue after M8 if needed

11. Open questions

1. Confirm Pages source → GitHub Actions will be set before M1 exit.

2. Confirm creation of milestones, labels, and issues W-01..W-77 (separate explicit go — plan approval alone does not create them).

Resolved 2026-10-28: D-01 DoD accepted; D-02 FR-43 Must / W-65 in M8; D-03 Table on Lists+Collection; D-04 tcgplayer_price; D-06 ten labels accepted; D-09 customizable tables + purchase price; D-10 value summary + condition/variants.

12. Files

Path	What
docs/IMPLEMENTATION_PLAN.md	This plan (1.0 Approved)
docs/Plong_OTCP_Implementation_Plan.docx / .pdf	House-style copies